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Project #15-1226, Deschutes RM 33 LWD Preliminary Design

Submitted by Jerilyn Walley on 05/03/2016 Accepted by Kat Moore on 05/03/2016

CONTACTS

Jerilyn Walley

jerilynw@spsseg.org
Project Contact:South Puget Sound SEGPrimary Sponsor:

Lead Entity: WRIA 13 LE

Christine Garst

christineg@spsseg.org
Billing Contact:

Kat Moore

kathryn.moore@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 06/09/2017

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $72,000.00 $72,000.00(0%) (100%) (100%)

Salmon State Projects: $72,000.00 $0.00 $0.00(100%) (0%) (0%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$72,000.00 $72,000.00 $72,000.00

$0.00 

$72,000.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 4 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 4 Describe the work accomplished during this reporting 

period.

An engineering firm was selected throught a 

competitive RPF process.  The engineers and 

project manager completed two site visits: 

geotechnical; and topographic & pebble count 

surveys.

3 of 4 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 4 Tell us about work planned for the next reporting period. Per the Scope of Work, conceptual designs and a 

design team meeting will be completed in the next 

reporting period.
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

RFP Complete/Consultant Hired 02/01/2016 X

Data Gathering Started 03/01/2016 X

Cultural Resources Complete 04/01/2016 X 05/31/2016 Cultural consultant was busy.

Progress Report Submitted 05/01/2016 X

Annual Project Billing 06/30/2016

Preliminary Design to RCO 10/01/2016

Progress Report Submitted 11/30/2016

Progress Report Submitted 04/30/2017

Final Report in PRISM 06/09/2017

Agreement End Date 06/09/2017

Final Billing to RCO 06/09/2017
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